Task Name Duration Start Finish Street Town/County Village/Hamlet
Western Plume Schedule
VPBs
Installation of VPB 137 (completed) Wed 12/18/12 Avoca Ave and Martin PI Town of Hempstead [Bethpage
Installation of VPB 138 (completed) Fri4/26/13 Hilltop Ave and Eiffel Gate Town of Oyster Bay Bethpage
Installation of VPB 139 (completed) Thu 8/15/13 Roosevelt Dr and Lincoln Blvd  [Town of Oyster Bay Bethpage
Installation of VPB 144 (completed) Thu1/23/14 Sunbeam Ave. Post office parkingTown of Hempstead |Bethpage
Installation of VPB 142 {completed) Tue 12/17/13 Corona Drive at Ceil Place, TOB [Town of Oyster Bay Bethpage
Installation of VPB 148 (completed) Mon 3/17/14 Elm Drive N and Elbow Rd. Town of Hempstead Levittown
Installati f VPB 150 (Rig #2
nstallation o (Rig #2) Thu5/1/14
(completed) Dennis Lane Town of Oyster Bay  |Bethpage
Installation of VPB 140 (Rig3
(Rig#3) Thu 5/8/14
(completed) Martha Blvd at Arrandale RD  [Town of Hempstead  |Bethpage
Installati f VPB 156 (Rig #2
nstallation o (Rig #2) Thu 7/3/14
(completed) Curtis Pl and Hayden Dr Town of Hempstead  |Bethpage
| llati f VPB 152 (Rig#
nstallation o 52 (Rig#3) Fri 7/11/14
(completed) Pineneck Rd. Town of Hempstead  |Seaford
Installation of VPB 151 (Rig#2) Fri 9/5/14 West Harridad Dr. and Lawrence
(completed) Rd. Town of Hempstead  [Seaford
| llati f VPB 154 (Rig #
nstallation o 54 (Rig #3) Fri 9/5/14
(completed) Hahn Ave. and Shelley Dr. Town of Hempstead  |Bethpage
Installation of VPB 149 (Rig #2
! (Rig #2) Fri 10/31/14
(completed) Ferris Rd and Maywood Dr. Town of Hempstead  [Seaford
Installation of VPB 153 (Rig #2
! (Rig #2) Fri 12/26/14
(completed) Joseph Rd and William Rd. Town of Oyster Bay  |Massapequa
| llati fVPB 1 Rig #2
nstallation o 58 (Rig #2) Fri 3/13/15
(completed) 46 Gingham Ln. Town of Hempstead  [Levittown
| llati f VPB 141 (Rig #2
nstallation o (Rig #2) Fri 5/1/15
(completed) Farmedge Rd and Crescent Dr. [Town of Hempstead |Bethpage
Installation of VPB 157 (Rig #2
! (Rig #2) Fri 6/26/15
(completed) Sunbeam Ave. (near MTA) Town of Hempstead  |Bethpage
Installati f VPB 159 (Rig #3
nstallation o (Rig #3) Thu 7/23/15 .
(completed) 3819 Dianne St. Town of Hempstead [Bethpage
| llati fVPB 1 Rig #2
nstallation o 55 (Rig #2) Fri 9/4/15
(completed) 20 Union Ave. Town of Oyster Bay Bethpage
Installation of VPB 160 (Rig #2
! (Rig #2) Wed 12/2/15
(completed) Lynn and South Nassau Town of Oyster Bay  |Bethpage
Installation of VBP 165 (Rig #3
! (Rig #3) Wed 1/13/16
(completed) Oriole Rd (north of Hawk Rd)  |Town of Hempstead  |Levittown
Installation of VBP 163
ranatl Fri 2/12/16 o
(Rig#1)(Completed) White Birch Ln (east of Sarah Dr.]JTown of Hempstead [Wantaugh
Installation of VPB 164 (Rig #3) Fri5/6/16 ]
Red Mable Drive W. Town of Hempstead [Wantaugh
Installation of VBP 167 (Rig #2) Fri5/13/16 )
Wicks Ave. and Howard Ave Town of Hempstead |Seaford
Installation of VBP 161 (Rig #1) Fri6/17/16 ) ] ) )
Woodward Drive Drainage Basin|Town of Oyster Bay Levittown
Installation of VBP 162 (Rig #2) 40days  |Mon 6/20/16 |Fri 8/12/16 _ _ ,
Bloomingdale Rd Drainage Basin [Town of Hempstead [Bethpage
Current VPBs:
Future VPBs:
Installation of VPB170 (Rig #2) 40 days Mon 1/09/17 |Fri 3/3/17 Hempstead Tpke Drainage Basin [Town of Hempstead |Levittown
Installation of VPB 168 (Rig #3) 40 days Mon 1/16/17 |Fri 3/10/17 ]
Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installation of VPB 169 (Rig# 3) 40 days Mon 2/13/17 |Fri 4/7/17 Wadsworth Drainage Basin  RtgdTown of Hempstead Levittown




Installation of VPB 166 (Rig #1) 40 days Mon 5/29/17 |Fri 7/21/17 Wantaugh Ave State Drainage B4 Town of Hempstead  |Bethpage
Installation of VBP 143 (Rig#2) 40 days Mon 6/5/17 |Fri7/28/17 St Martins An Laurel Place Town of Oyster Bay Bethpage
Wells
Installation of 120D3 (154: Rig #3;
' ( '8 Fri 10/10/14 |Hahn Ave. and Shelley Dr.
completed)
Town of Hempstead [Bethpage
Installation of 120D2 (154; Rig #3;
| : p ( '8 Wed 10/22/14 |Hahn Ave. and Shelley Dr.
completed) Town of Hempstead [Bethpage
| llati f 120D1 (154; Rig #3;
nsta Iat'°d" of 120D1 (154; Rig #3; Mon 11/10/14 [Hahn Ave. and Shelley Dr.
completed) Town of Hempstead [Bethpage
Installation of 122D3 (156; Rig #3; Fri 12/12/14 |Curtis Pl and Hayden Dr
completed) Town of Hempstead |Bethpage
Installation of 122D2 (156; Rig #3; .
Mon 1/12/15 (Curtis Pl and Hayden D
completed) on 1/12/ urtis Frand Hayden Lr Town of Hempstead [Bethpage
Installation of 122D1 (156; Rig #3; .
Mon 2/2/15 Curtis Pl and Hayden D
completed) on 2/2/ urtis Frand Hayden Lr Town of Hempstead [Bethpage
Installation of 123D1 (157; Rig #1)(
Thu 7/9/15 Sunb Ave. MTA
completed) w719/ unbeam Ave. (near ) Town of Hempstead [Bethpage
Installation of 123D2 (157; Rig #1)
Wed 8/5/15 [Sunb Ave. MTA
(Completed) ed 8/5/ unbeam Ave. (near ) Town of Hempstead |Bethpage
Installation of 123D3 (157; Rig
Tue 9/1/15 Sunb Ave. MTA
#1)(Completed) ue 9/1/ unbeam Ave. (near ) Town of Hempstead |Bethpage
Installation of 107D3 (141; Rig#3) .
Fri 8/28/15 Farmedge Rd and Crescent Dr.
(Completed) 18/28/ 8 Town of Hempstead [Bethpage
Installation of 107D2 (141; Rig#3)
Mon 9/14/15 |Farmedge Rd and Crescent Dr.
(Completed) 114/ 8 Town of Hempstead [Bethpage
Installation of 107D1 (141; Rig#3)
Wed 9/30/15 [Farmedge Rd and Crescent Dr.
(Completed) /30/ 8 Town of Hempstead [Bethpage
Installation of 114D3 (148; Rig#1) .
Wed 10/7/15 |EIm D N and Elbow Rd.
(Completed) € /71 mbrive ian ow Town of Hempstead |Levittown
Installation of 114D1 (148; Rig#1) . .
Fri 10/23/15 |EImD N and Elbow Rd.
(Completed) ri10/23/ mbrive ian ow Town of Hempstead |Levittown
Installation of 114D1 (148; Rig#1) .
Wed 11/18/15 |EIm D N and Elbow Rd.
(Completed) € /18/ mbrive ian ow Town of Hempstead |Levittown
Installation of 121D1 (155; Rig #3) .
Mon 10/26/15 |20 Union St.
(Completed) /26/ ! Town of Oyster Bay Bethpage
Installation of 121D2 (155; Rig #3) . .
Fri11/13/15 (20 Union St.
(Completed) 111/13/ ! Town of Oyster Bay Bethpage
Installation of 126D1 (160; Rig #2)
Mon 1/11/16 (L d South N
(Completed) on 1/11/ ynnand>ou assau Town of Oyster Bay Bethpage
Installation of 126D3 (160; Rig #2) .
Fri2/12/16 L d South N
(Completed) ri2/12/ ynnand>ou assau Town of Oyster Bay Bethpage
Installation of 126D2 (160; Rig #2)
Wed 3/16/16 |L d South N
(Completed) ed 3/16/ ynnand>ou assau Town of Oyster Bay Bethpage
Installation of 131D2 (165; Rig #3) . .
Fri2/5/16 Oriole Rd (north of Hawk Rd
(Completed) 12/5/ I ( W ) Town of Hempstead [Levittown
Installation of 131D1 (165; Rig #3) . .
Fri3/4/16 Oriole Rd (north of Hawk Rd
(Completed) 13/4/ I ( W ) Town of Hempstead [Levittown
Installation of 131D3 (165; Rig #3) . .
Fri4/1/16 Oriole Rd (north of Hawk Rd
(Completed) 14/1/ I ( W ) Town of Hempstead  [Levittown
Installation of 129D2 (163; Rig . L
Fri 3/18/16 White Birch L t of Sarah Dr.
#1)(Completed) ri3/18/ ite Birch Ln (east of Sarah Dr Town of Hempstead |Wantaugh
Installation of 129D1 (163; Rig #1) . . .
Fri4/15/16 White Birch Ln (east of Sarah Dr.
(Completed) 14/15/ ! I ( Town of Hempstead [Wantaugh
Installati f 130D1 (164; Rig #3
nstallation o ( ig #3) Fri5/27/16 .
(Completed) Red Mable Drive W. Town of Hempstead |Wantaugh
Installati f 130D2 (164; Rig #3
nstallation o ( ig #3) Fri 6/17/16 .
(Completed) Red Mable Drive W. Town of Hempstead |Wantaugh
Installation of 133D2 (167; Rig #2) . .
Fri 6/17/16 Wicks Ave. and Howard Ave
(completed) 16/17/ ! v W v Town of Hempstead  [Seaford




Installation of 133D1 (167; Rig #2)

Fri 7/15/16 Wicks Ave. and Howard Ave
(completed) 17715/ ! v W v Town of Hempstead  [Seaford
N. Wood d Drive, N.
Installation of 127D2 (161; Rig #1) [yoodward brive
(completed) 7/20/2016|Michigan Avenue and N.
P Wisconsin Avenue, Town of Oyster Bay Bethpage
N. Woodward Drive, N.
Installation of 127D1 (161; Rig #1 o ’
( g #1) 8/17/2016{Michigan Avenue and N.
completed . .
Wisconsin Avenue, Town of Oyster Bay Bethpage
Installation of 124D2 (158; Rig #2)
8/19/2016(Forge Ln and Rope Ln
(completed) 119/ & P Levittown Bethpage
Installation of 124D1 (158; Rig
9/8/2016(Forge Ln and Rope Ln
#2)(completed) /8 & P Levittown Bethpage
Installati f 128D2 (162; Ri
nstallation o ( ig 8/31/2016 .
#3)(completed) Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installati f 128D1 (162; Ri
nstallation o ( ig 9/21/2016 .
#3)(completed) Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installati f 125D3 (159; Ri
nstallation o ( ig 9/23/2016| . . '
#1)(completed) Dianne Street & Windsor Drive |Levittown Bethpage
Current Wells:
Installati f 125D1 (159; Rig #1 20d . . . . .
nstaflation o ( g #1) ays Mon 9/26/16 |Fri 10/21/16 |Dianne Street & Windsor Drive |Levittown Bethpage
Installation of 106D1 (140; Rig #2) 20 days Mon 9/19/16 |Fri 10/14/16 |Martha Blvd at Arrandale RD Town of Hempstead |Bethpage
Installation of 106D2 (140; Rig #3) 20 days Mon 10/3/16 |Fri 10/28/16 |Martha Blvd at Arrandale RD Town of Hempstead |Bethpage
Future Wells:
Mon
Installati fR Well (Rig #3 50d Fri11/25/16 |H tead Rd and Hicksville Rd.
nstallation of Recovery Well (Rig #3) ays 10/31/16 ri 11/25/ empstea and Hicksville Town of Oyster Bay Bethpage
Installation of 115D2 (149; Rig #1) 20days  |Mon Fri 12/16/16
» B 4 11/21/16 Ferris Rd and Maywood Dr. Town of Hempstead  [Seaford
Installation of 115D1 (149; Rig #1) 20d Mon Fri 1/13/17
>taflation o s N8 ays 12/19/16 ! Ferris Rd and Maywood Dr. Town of Hempstead |Seaford
Installati f 115D3 (149; Rig #1 20d Mon 1/16/17 |Fri 2/10/17 .
nstatiation o ( g #1) ays on 1/16/ ri 2/10/ Ferris Rd and Maywood Dr. Town of Hempstead |Seaford
Installation of 116D1 (150; Rig #2) 20days  |Mon Fri1/6/17  |Dennis Ln
P Ri8 y 12/12/16 Town of Oyster Bay Bethpage
Installation of 136D2 (170; Rig #1) 20 days Mon 3/6/17 [Mon 3/31/17 |Bloomingdale Rd Drainage Basin |Town of Hempstead [Levittown
Installation of 136D1 (170; Rig #1) 20 days Mon 3/6/17 |Mon 3/6/17 |Bloomingdale Rd Drainage Basin|Town of Hempstead [Levittown
Installation of 136D3 (170; Rig #1) 20 days Mon 4/3/17 [Mon 4/3/17 |Bloomingdale Rd Drainage Basin |Town of Hempstead [Levittown
Installation of 134D2 (168; Rig #1) 20 days Mon 3/6/17 [Mon 3/6/17 |Wantaugh Ave State Drainage BaTown of Hempstead |Bethpage
Installati f 134D1 (168; Rig #1 20d Mon 4/10/17 |Fri 5/5/17 .
nstaflation o ( g #1) ays on 4/10/ ris/5/ Wantaugh Ave State Drainage BaTown of Hempstead Bethpage
Installation of 134D3 (168; Rig #1) 20 days Mon 5/8/17 |Fri6/2/17 Wantaugh Ave State Drainage BaTown of Hempstead [Bethpage
Installati f 135D2 (169; Rig #2 20d Mon 4/10/17 |Fri 5/5/17 ) . .
nstatiation o ( '8 #2) ays on 4/10/ ri5/5/ Hempstead Tpke Drainage Basin [Town of Hempstead |Levittown
Installati f 135D1 (169; Rig #2 20d Mon 5/15/17 |Fri 6/9/17 ) . .
nstaflation o ( g #2) ays on 5/15/ ri 6/9/ Hempstead Tpke Drainage Basin |Town of Hempstead Levittown
Installati f 135D3 (169; Rig #2 20d Mon 6/12/17 |Fri 7/7/17 ) . .
nstaflation o ( g #2) ays on 6/12/ ri7/7/ Hempstead Tpke Drainage Basin |Town of Hempstead Levittown
Installation of 132D2 (166; Rig #3) 20 days Mon 7/24/17 |Fri 8/18/17 Wantaugh Ave State Drainage BagTown of Hempstead |Bethpage
Installation of 132D1 (166; Rig #3) 20 days Mon 8/21/17 |Fri 9/15/17 Wantaugh Ave State Drainage BgTown of Hempstead |Bethpage
Installation of 132D3 (166; Rig #3) 20 days Mon 9/18/17 |Fri 10/13/17 |Wantaugh Ave State Drainage BaTown of Hempstead |Bethpage
Installation of 109D2 (143; Rig #2) 20 days Mon 7/31/17 |Fri 8/25/17 St Martins An Laurel Place Town of Oyster Bay Bethpage
Installation of 109D1 (143; Rig #2) 20 days Mon 8/28/17 |Fri 9/22/17 St Martins An Laurel Place Town of Oyster Bay Bethpage
Installation of 109D3 (143; Rig #2) 20 days Mon 9/25/17 [Fri 10/20/17 |St Martins An Laurel Place Town of Oyster Bay Bethpage

Outpost Wells

South Farmingdale Schedule (VPBs 151-
153)

Installation of VPB 151 (Rig#2)
(completed)

Fri9/5/14

Susan Ct.

Seaford

Town of Hempstead

Installation of VPB 152 (Rig#3)
(completed)

Fri7/11/14

Pineneck Rd.

Seaford

Town of Hempstead




Installation of VPB 153 (Rig #2)

Fri 12/26/14 |loseph Rd and William Rd Massapequa Town of Oyster Ba
(completed) 112/26/ P " pequ W y y
Installati f RE117D2 (151; Rig #3 .
nstaflation o ( ig #3) Fri 3/13/15 Susan Ct. Seaford Town of Hempstead
(completed)
Installati BPOWS5-4 (151, Rig #3
nstallation of ( ig #3) Tue 4/14/15 |Susan Ct. Seaford Town of Hempstead
(completed)
Installati f RE117D1 (151; Rig #3 .
nstaflation o ( ig #3) Fri 3/27/15 Susan Ct. Seaford Town of Hempstead
(completed)
Installati f RE118D1 (152; Rig#l . .
nstaflation o ( ig#1) Fri4/24/15 Pineneck Rd. Seaford Town of Hempstead
(completed)
| llati f BPOWS5-5 (152; Rig #1
nstallation of BPOWS-5 (152; Rig #1) Fri 4/17/15 Pineneck Rd. Seaford Town of Hempstead
(completed)
Installation of BPOW5-6(152; Rig #1 . .
( g#1) Fri 5/8/15 Pineneck Rd. Seaford Town of Hempstead
(completed)
Installation of RE119D1 (153; Rig #1 -
f ( g #1) Thu 7/9/15 Joseph Rd and William Rd Massapequa Town of Oyster Bay
Completed
Installation of BPOW5-7 (153; Rig #1 .
( g #1) Mon 6/22/15 |[Joseph Rd and William Rd Massapequa Town of Oyster Bay
completed
Massapequa Schedule (VPBs 145-147)
Rig #1
Installation of VPB 146 (completed) Wed 3/26/14 |Wicks Seaford Town of Hempstead
Installation of VPB 145 (completed) Mon 5/19/14 |Sylvia Rd at Bayberry Ln. Seaford Town of Hempstead
Installation of VPB 147 (completed) Thu 7/24/14 |Crocus and North Hawthorne Massapequa Town of Oyster Bay
Installation of VPB 145 Well 111D2 (aka
Tue 8/19/14 |Sylvia Rd at Bayb Ln.
BPOW 6-1; completed) ue 8/19/ ylvia Rd at Bayberry tn Seaford Town of Hempstead
Installation of VPB 145 Well 111D1 (aka
Thu 9/11/14 |Sylvia Rd at Bayb Ln.
BPOW 6-2; completed) uo/11/ ylvia Rd at Bayberry tn Seaford Town of Hempstead
Installation of VPB 146 Well BPOW6-3
Fri11/21/14 |Wick
(completed) ri11/21/ 1cKs Seaford Town of Hempstead
Installation of VPB 146 Well BPOW 6-4
Fri 12/19/14 |Wick
(completed) ri12/19/ 1cKs Seaford Town of Hempstead
Installation of VPB 147 Well BPOW6-5
Fri 5/8/15 C d North Hawth
(completed) ri5/8/ rocus and vor awthorne Massapequa Town of Oyster Bay
Installation of VPB 147 Well BPOW6-6
Mon 7/27/15 |C d North Hawth
(Rig#3) (Completed) on7/27/ rocus and or awthorne Massapequa Town of Oyster Bay

Note: Days are tallied as Work days - 5
per week
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